
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 11/08/2004

ESTIMATE SUMMARY 12:01:24

CONTID: C14077 ESTIMATE NO: 0001 PROG 2002

PCN: 14077-BID COFRS REPORTING CATEGORY: 4

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 60 & SH 257 Int. Impvts. PERCENT TIME:

PROJECT NO: C 060A-006

SH 60 & SH 257 Int. Impvts.

NAME OF ROAD: 060B

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

TLM CONSTRUCTORS, INC. PAY PERIOD ENDING 10/29/2004 DATE TIME STARTED 10/04/2004

P.O. BOX 505 DATE LET 08/19/2004 DATE WORK BEGAN

DATE AWARDED 10/06/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 09/20/2004 DATE ACCEPTED

SWINK CO 81077 719-384-5956 DATE NOTICE TO PROCEED 10/04/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,353,118.60 PARTICIPATING $ $ 20,750.00

AWARD PROJECT AMT: 1,265,770.60 NON-PARTICIPATING 126,766.20

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,377.71

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

13.08

17.0 TIME ALLOW:

ORIG TIME ALLOW:

130 WORK DAYS

WORK DAYS130

10.90%

1,205,602.40

147,516.20

147,516.20

146,138.49

$

$

$

$

20,750.00

126,766.20

147,516.20

0.00

147,516.20

-1,377.71

0.00

146,138.49

0.00

AMOUNT DUE 146,138.49 146,138.49

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 146,138.49

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 14077-BID ESTIMATE RUN 11/08/2004

PROJECT: C 060A-006 ESTIMATE NO: 0001 12:01:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF STRUCTURE 1.000 0.000

EACH 1.000 350.00

350.00000 1.000 350.00

202-00001

0010 REMOVAL OF PIPE 200.000 0.000

LF 123.000 1,599.00

13.00000 123.000 1,599.00

202-00035

0015 REMOVAL OF END SECTION 3.000 0.000

EACH 3.000 300.00

100.00000 3.000 300.00

202-00037

0020 REMOVAL OF CURB AND GUTTER 119.000 0.000

LF 0.000 0.00

5.00000 0.000 0.00

202-00203

0025 *REMOVAL OF ASPHALT MAT 4,690.000 0.000

SY 0.000 0.00

3.50000 0.000 0.00

202-00220

0030 *REMOVAL OF ASPHALT MAT (PLANING) 530.000 0.000

SY 0.000 0.00

7.00000 0.000 0.00

202-00240

0035 *REMOVAL OF PAVEMENT MARKING 4,890.000 0.000

SF 4,226.000 5,282.50

1.25000 4,226.000 5,282.50

202-00250

0040 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 0.000

L S 0.000 0.00

7,000.00000 0.000 0.00

202-00495

0045 *REMOVAL OF GROUND SIGN 8.000 0.000

EACH 4.000 200.00

50.00000 4.000 200.00

202-00810

0050 *REMOVAL OF FENCE 1,715.000 0.000

LF 790.000 750.50

0.95000 790.000 750.50

202-01000

0055 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 6,140.000 0.000

CY 3,261.000 47,284.50

14.50000 3,261.000 47,284.50

203-00060
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PCN: 14077-BID ESTIMATE RUN 11/08/2004

PROJECT: C 060A-006 ESTIMATE NO: 0001 12:01:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 MUCK EXCAVATION 306.000 0.000

CY 70.000 700.00

10.00000 70.000 700.00

203-00100

0065 PROOF ROLLING 12.000 0.000

HOUR 0.000 0.00

65.00000 0.000 0.00

203-01100

0070 BLADING 10.000 0.000

HOUR 0.000 0.00

85.00000 0.000 0.00

203-01500

0075 POTHOLING 12.000 0.000

HOUR 12.000 1,320.00

110.00000 12.000 1,320.00

203-01597

0080 STRUCTURE EXCAVATION 191.000 0.000

CY 191.000 2,005.50

10.50000 191.000 2,005.50

206-00000

0085 STRUCTURE BACKFILL (CLASS 1) 125.000 0.000

CY 73.000 2,336.00

32.00000 73.000 2,336.00

206-00100

0090 FILTER MATERIAL (CLASS A) 175.000 0.000

CY 0.000 0.00

30.00000 0.000 0.00

206-00510

0095 TOPSOIL 1,368.000 0.000

CY 0.000 0.00

5.00000 0.000 0.00

207-00205

0100 STOCKPILE TOPSOIL 1,368.000 0.000

CY 778.000 3,112.00

4.00000 778.000 3,112.00

207-00210

0105 EROSION LOG (12 INCH) 530.000 0.000

LF 0.000 0.00

4.50000 0.000 0.00

208-00002

0110 EROSION BALES (WEED FREE) 30.000 0.000

EACH 0.000 0.00

12.00000 0.000 0.00

208-00011
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PCN: 14077-BID ESTIMATE RUN 11/08/2004

PROJECT: C 060A-006 ESTIMATE NO: 0001 12:01:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 SILT FENCE 95.000 0.000

LF 0.000 0.00

2.00000 0.000 0.00

208-00020

0120 CONCRETE WASHOUT STRUCTURE 1.000 0.000

EACH 0.000 0.00

600.00000 0.000 0.00

208-00045

0125 STORM DRAIN INLET PROTECTION 7.000 0.000

LF 0.000 0.00

7.00000 0.000 0.00

208-00051

0130 STABILIZED CONSTRUCTION ENTRANCE 1.000 0.000

EACH 0.000 0.00

765.00000 0.000 0.00

208-00070

0135 *RESET GROUND SIGN 26.000 0.000

EACH 8.000 2,000.00

250.00000 8.000 2,000.00

210-00810

0140 RELAY RIPRAP 140.000 0.000

CY 0.000 0.00

12.00000 0.000 0.00

210-02900

0145 ADJUST VALVE BOX 1.000 0.000

EACH 0.000 0.00

180.00000 0.000 0.00

210-04050

0150 *SEEDING (NATIVE) 2.000 0.000

ACRE 0.000 0.00

475.00000 0.000 0.00

212-00006

0155 *MULCHING (WEED FREE) 2.000 0.000

ACRE 0.000 0.00

550.00000 0.000 0.00

213-00003

0160 *MULCH TACKIFIER 400.000 0.000

LB 0.000 0.00

2.00000 0.000 0.00

213-00061

0165 *PERENNIALS (2.25 INCH POT) 50.000 0.000

EACH 0.000 0.00

2.50000 0.000 0.00

214-00905
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PCN: 14077-BID ESTIMATE RUN 11/08/2004

PROJECT: C 060A-006 ESTIMATE NO: 0001 12:01:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *BRUSH LAYER CUTTING 20.000 0.000

EACH 0.000 0.00

18.00000 0.000 0.00

214-01010

0175 *HERBICIDE TREATMENT 10.000 0.000

HOUR 0.000 0.00

115.00000 0.000 0.00

217-00020

0180 AGGREGATE BASE COURSE (CLASS 6) 1,636.000 0.000

TON 0.000 0.00

12.00000 0.000 0.00

304-06000

0185 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 250.000 0.000

TON 31.640 2,531.20

80.00000 31.640 2,531.20

403-00720

0190 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 2,494.000 0.000

TON 0.000 0.00

40.00000 0.000 0.00

403-33741

0195 CONCRETE PAVEMENT (6 INCH) 14.000 0.000

SY 0.000 0.00

35.00000 0.000 0.00

412-00600

0200 CONCRETE PAVEMENT (10 INCH) 7,113.000 0.000

SY 0.000 0.00

47.50000 0.000 0.00

412-01000

0205 GEOTEXTILE (EROSION CONTROL) (CLASS A) 330.000 0.000

SY 0.000 0.00

1.85000 0.000 0.00

420-00100

0210 *DRILLED CAISSON (36 INCH) 45.000 0.000

LF 0.000 0.00

170.00000 0.000 0.00

503-00036

0215 *DRILLED CAISSON (42 INCH) 17.000 0.000

LF 0.000 0.00

185.00000 0.000 0.00

503-00042

0220 *PEDESTRIAN RAILING (STEEL) 82.000 0.000

LF 0.000 0.00

82.00000 0.000 0.00

514-00200
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PCN: 14077-BID ESTIMATE RUN 11/08/2004

PROJECT: C 060A-006 ESTIMATE NO: 0001 12:01:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 CONCRETE CLASS D (BOX CULVERT) 143.000 0.000

CY 0.000 0.00

335.00000 0.000 0.00

601-03030

0230 REINFORCING STEEL (EPOXY COATED) 30,950.000 0.000

LB 0.000 0.00

0.97000 0.000 0.00

602-00020

0235 24 INCH REINFORCED CONCRETE PIPE 76.000 0.000

LF 0.000 0.00

49.00000 0.000 0.00

603-01240

0240 36 INCH REINFORCED CONCRETE PIPE 152.000 0.000

LF 152.000 10,640.00

70.00000 152.000 10,640.00

603-01360

0245 24 INCH REINFORCED CONCRETE END SECTION 1.000 0.000

EACH 0.000 0.00

565.00000 0.000 0.00

603-05024

0250 36 INCH REINFORCED CONCRETE END SECTION 2.000 0.000

EACH 2.000 1,450.00

725.00000 2.000 1,450.00

603-05036

0255 INLET TYPE R  L 5 (5 FOOT) 1.000 0.000

EACH 0.000 0.00

3,300.00000 0.000 0.00

604-19105

0260 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 850.000 0.000

LF 0.000 0.00

17.00000 0.000 0.00

606-00301

0265 *END ANCHORAGE TYPE 3D 2.000 0.000

EACH 0.000 0.00

550.00000 0.000 0.00

606-01340

0270 *TRANSITION TYPE 3J 2.000 0.000

EACH 0.000 0.00

470.00000 0.000 0.00

606-01385

0275 *END ANCHORAGE TYPE 3K 1.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

606-01390
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PCN: 14077-BID ESTIMATE RUN 11/08/2004

PROJECT: C 060A-006 ESTIMATE NO: 0001 12:01:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *END ANCHORAGE (NONFLARED) 1.000 0.000

EACH 0.000 0.00

2,000.00000 0.000 0.00

606-02003

0285 *END ANCHORAGE (FLARED) 3.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

606-02005

0290 *END POST 7.000 0.000

EACH 0.000 0.00

120.00000 0.000 0.00

607-00005

0295 *CORNER AND LINE BRACE POST 2.000 0.000

EACH 0.000 0.00

180.00000 0.000 0.00

607-00010

0300 *FENCE BARBED WIRE WITH TREATED WOODEN POSTS 812.000 0.000

LF 0.000 0.00

1.80000 0.000 0.00

607-01100

0305 *FENCE COMBINATION WIRE WITH METAL POSTS 930.000 0.000

LF 0.000 0.00

2.50000 0.000 0.00

607-11200

0310 *FENCE (PLASTIC) 470.000 0.000

LF 0.000 0.00

2.50000 0.000 0.00

607-11525

0315 CONCRETE CURB RAMP 8.000 0.000

SY 0.000 0.00

95.00000 0.000 0.00

608-00010

0320 CURB AND GUTTER TYPE 2 (SECTION I-B) 412.000 0.000

LF 0.000 0.00

18.00000 0.000 0.00

609-21010

0325 CURB AND GUTTER TYPE 2 (SECTION II-B) 193.000 0.000

LF 0.000 0.00

22.00000 0.000 0.00

609-21020

0330 MEDIAN COVER MATERIAL (4 INCH PATTERNED CONCRETE) 1,417.000 0.000

SF 0.000 0.00

5.25000 0.000 0.00

610-00024
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PCN: 14077-BID ESTIMATE RUN 11/08/2004

PROJECT: C 060A-006 ESTIMATE NO: 0001 12:01:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *DELINEATOR (TYPE I) 12.000 0.000

EACH 0.000 0.00

15.00000 0.000 0.00

612-00001

0340 *DELINEATOR (TYPE II) 60.000 0.000

EACH 0.000 0.00

17.00000 0.000 0.00

612-00002

0345 *DELINEATOR (TYPE III) 8.000 0.000

EACH 0.000 0.00

20.00000 0.000 0.00

612-00003

0350 *2 INCH ELECTRICAL CONDUIT 410.000 0.000

LF 0.000 0.00

8.00000 0.000 0.00

613-00200

0355 *3 INCH ELECTRICAL CONDUIT 1,000.000 0.000

LF 0.000 0.00

9.00000 0.000 0.00

613-00300

0360 *WIRING 1.000 0.000

L S 0.000 0.00

4,750.00000 0.000 0.00

613-10000

0365 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 4.000 0.000

EACH 0.000 0.00

450.00000 0.000 0.00

613-70400

0370 *SIGN PANEL (CLASS I) 75.000 0.000

SF 0.000 0.00

20.00000 0.000 0.00

614-00011

0375 *SIGN PANEL (CLASS II) 42.000 0.000

SF 0.000 0.00

22.00000 0.000 0.00

614-00012

0380 *STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 91.000 0.000

LF 0.000 0.00

27.00000 0.000 0.00

614-01582

0385 *ILLUMINATED SIGN 6.000 0.000

EACH 0.000 0.00

3,400.00000 0.000 0.00

614-10130
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PCN: 14077-BID ESTIMATE RUN 11/08/2004

PROJECT: C 060A-006 ESTIMATE NO: 0001 12:01:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *PEDESTRIAN SIGNAL FACE (16) 2.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

614-70117

0395 *TRAFFIC SIGNAL FACE (12-12-12) 8.000 0.000

EACH 0.000 0.00

750.00000 0.000 0.00

614-70336

0400 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 8.000 0.000

EACH 0.000 0.00

1,100.00000 0.000 0.00

614-70560

0405 *TRAFFIC SIGNAL CONTROLLER CABINET 1.000 0.000

EACH 0.000 0.00

13,500.00000 0.000 0.00

614-72855

0410 *PEDESTRIAN PUSH BUTTON 2.000 0.000

EACH 0.000 0.00

100.00000 0.000 0.00

614-72860

0415 *FIRE PREEMPTION UNIT 4.000 0.000

EACH 0.000 0.00

1,400.00000 0.000 0.00

614-72864

0420 *TRAFFIC SIGNAL VEHICLE DETECTOR (SPECIAL) 2.000 0.000

EACH 0.000 0.00

5,000.00000 0.000 0.00

614-72885

0425 *INTERSECTION DETECTION SYSTEM (CAMERA) 4.000 0.000

EACH 0.000 0.00

5,500.00000 0.000 0.00

614-72886

0430 *TELEPHONE INTERCONNECT WIRE 64.000 0.000

LF 0.000 0.00

10.00000 0.000 0.00

614-72891

0435 *FURNISH FIRE PREEMPT UNIT EMMITTER (FURNISH ONLY) 
FURNISH ONLY

2.000 0.000

EACH 0.000 0.00

1,100.00000 0.000 0.00

614-75869

0440 *FLASHING BEACON (SOLAR POWERED) 2.000 0.000

EACH 0.000 0.00

3,500.00000 0.000 0.00

614-80001



CONTID: C14077 COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 14077-BID ESTIMATE RUN 11/08/2004

PROJECT: C 060A-006 ESTIMATE NO: 0001 12:01:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-40 FOOT MAST ARM) 2.000 0.000

EACH 0.000 0.00

19,800.00000 0.000 0.00

614-81140

0450 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-45 FOOT MAST ARM) 1.000 0.000

EACH 0.000 0.00

20,400.00000 0.000 0.00

614-81145

0455 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-50 FOOT MAST ARM) 1.000 0.000

EACH 0.000 0.00

20,400.00000 0.000 0.00

614-81150

0460 *SPREAD SPECTRUM RADIO 1.000 0.000

EACH 0.000 0.00

3,500.00000 0.000 0.00

614-86002

0465 *TELEMETRY (MASTER) 1.000 0.000

L S 0.000 0.00

450.00000 0.000 0.00

614-86005

0470 *TELEMETRY (FIELD) 1.000 0.000

EACH 0.000 0.00

3,500.00000 0.000 0.00

614-86105

0475 *CONTROLLER (TYPE 170E-HC11) 1.000 0.000

EACH 0.000 0.00

1,450.00000 0.000 0.00

614-86246

0480 *CONTROLLER (TYPE 170E-HC11 W/W70SM FIRMWARE) 1.000 0.000

EACH 0.000 0.00

3,200.00000 0.000 0.00

614-86247

0485 *DETOUR PAVEMENT 893.000 0.000

SY 0.000 0.00

11.00000 0.000 0.00

621-00450

0490 *CONSTRUCTION SURVEYING 1.000 0.000

L S 0.180 4,140.00

23,000.00000 0.180 4,140.00

625-00000

0495 *MOBILIZATION 1.000 0.000

L S 0.500 24,000.00

48,000.00000 0.500 24,000.00

626-00000



CONTID: C14077 COLORADO DEPARTMENT OF TRANSPORTATION Page 11

PCN: 14077-BID ESTIMATE RUN 11/08/2004

PROJECT: C 060A-006 ESTIMATE NO: 0001 12:01:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *EPOXY PAVEMENT MARKING 52.000 0.000

GAL 0.000 0.00

90.00000 0.000 0.00

627-00005

0505 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 108.000 0.000

GAL 26.000 1,560.00

60.00000 26.000 1,560.00

627-00012

0510 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

577.000 0.000

SF 0.000 0.00

12.00000 0.000 0.00

627-30405

0515 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

620.000 0.000

SF 0.000 0.00

7.50000 0.000 0.00

627-30410

0520 *FLAGGING 2,500.000 0.000

HOUR 220.000 4,620.00

21.00000 220.000 4,620.00

630-00000

0525 *TRAFFIC CONTROL INSPECTION 37.000 0.000

DAY 8.000 440.00

55.00000 8.000 440.00

630-00007

0530 *TRAFFIC CONTROL MANAGEMENT 93.000 0.000

DAY 16.000 6,400.00

400.00000 16.000 6,400.00

630-00012

0535 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000 0.000

EACH 0.000 0.00

115.00000 0.000 0.00

630-80336

0540 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 11.000 0.000

EACH 0.000 0.00

55.00000 0.000 0.00

630-80341

0545 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 24.000 0.000

EACH 11.000 1,100.00

100.00000 11.000 1,100.00

630-80342

0550 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 0.000

EACH 4.000 420.00

105.00000 4.000 420.00

630-80343
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PCN: 14077-BID ESTIMATE RUN 11/08/2004

PROJECT: C 060A-006 ESTIMATE NO: 0001 12:01:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 *PORTABLE MESSAGE SIGN PANEL 24.000 0.000

DAY 4.000 700.00

175.00000 4.000 700.00

630-80359

0560 *DRUM CHANNELIZING DEVICE 100.000 0.000

EACH 50.000 1,250.00

25.00000 50.000 1,250.00

630-80360

0565 GUARDRAIL TYPE 7 (TEMPORARY) 100.000 0.000

LF 0.000 0.00

25.00000 0.000 0.00

630-80376

0570 *TRAFFIC CONE 250.000 0.000

EACH 25.000 275.00

11.00000 25.000 275.00

630-80380

0575 F/A MINOR CONTRACT REVISIONS 25,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0580 F/A ON-THE-JOB TRAINEE 600.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021

0585 F/A OJT COLORADO TRAINING PROGRAM 150.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0590 F/A RAILROAD CROSSING MATERIAL(WORK BY RR FORCES) 55,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70040

0595 F/A OBTAIN POWER FROM XCEL ENERGY 3,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70074

0600 F/A EROSION CONTROL 3,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380

CAT 0200 $126,766.20 126,766.20CURRENT AMT 1,331,618.60 $$
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PCN: 14077-BID ESTIMATE RUN 11/08/2004

PROJECT: C 060A-006 ESTIMATE NO: 0001 12:01:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0605 FIELD OFFICE (CLASS 2) 1.000 0.000

EACH 1.000 9,000.00

9,000.00000 1.000 9,000.00

620-00002

0610 FIELD LABORATORY (CLASS 2) 1.000 0.000

EACH 1.000 11,000.00

11,000.00000 1.000 11,000.00

620-00012

0615 SANITARY FACILITY 2.000 0.000

EACH 1.000 750.00

750.00000 1.000 750.00

620-00020

CAT 0400 $20,750.00 20,750.00CURRENT AMT 21,500.00 $$

PROJECT TOTAL 147,516.20 $ 147,516.20CURRENT AMT 1,353,118.60 $$


